

Committee	Agenda Item No:	Date of Council meeting	Issue	Log	Current Status - RAG 0-3 mths Green 3-6 mths
Planning	P20/092	03/11/2020	West Street Project Phase 2 - Pavement widening	<p>The costing from HCC were noted as being extraordinarily high. This will be require further investigation. Awaiting to be advised that HCC will allocate funding to help with this project.</p> <p><b>P21/084</b> Cllr J Porter has indicated that HCC are looking into how they can assist NATC with the West Street widening project. NATC will await for their response.</p> <p><b>091121:</b> Meeting with Cllr J.Porter Has spoken to HCC engineers who are currently re-designing the project at a lower cost.</p> <p><b>030522:</b> The designers have sent the design to WCC Heritage Dept for comment.</p> <p><b>080622: Heritage Department have requested further detailed drawings.</b></p>	Ongoing
Town Council Planning	20/159	24/11/2020	The Broad Street Sidings	<p><b>010222:</b> NATC Cllrs met with HCC. HCC will work up a few schemes for pedestrianising Broad Street and come back to NATC with options</p> <p><b>290422:</b> Cllr Porter sent chaser email to HCC engineers/planners re progress of designs</p> <p><b>120522:</b> HCC Planned maintenance advised they would like to carry out some repairs - Advised of the engineer design and that both parties work together</p> <p><b>170522:</b> Email chaser sent requesting site visit</p> <p><b>040722:</b> Current status of project requested from all parties concerned</p> <p><b>220722:</b> Visit form HCC highways health and safety advise that all furniture must be removed from highway. Arrangements made fro planters to be removed 310722</p> <p><b>260722:</b> Email sent to HCC Councilors and WCC Councillor requesting assistance with the pedestrianisation project plan due to the length of time passed.</p> <p><b>250822: Site meeting arranged for 26 September 22</b></p>	Ongoing

Planning			SUN HILL Development	<p><b>010622:</b> The following names conflicted checked with no issues - Endeavour, Archer, Fuggle, Challenger, Herald, Pioneer, Progress, Goldings, Keyworths, Bullion.</p> <p><b>060622:</b> Further names conflict checked for decision at next planning meeting</p> <p><b>050722 P22/025:</b> That from the original list the Archer is removed and to add the following names. Whitebine, Tolhurst, Aureus, Defender, Bullion, Hopbine, Bramling, Malling, Mathon and Scuppet.</p> <p><b>011122:</b> Update-P22/093 The Sun Lane development is on the final leg of negotiations with Hampshire Highways to agree access to the site from Whitehill Lane and Tichborne Down.</p>	Ongoing
----------	--	--	-------------------------	--	---------